

AdriaticGo Stakeholder Analysis

1. FAMNIT (Project Funder)

- **Status:** Positive
- **Expectations:** Expects the fully functional Minimum Viable Product (MVP) to be delivered by the fixed deadline of 1 June 2026. She also expects the project to stay within the approved budget cap of 80,000 eur.
- **Possible conflicts or benefits:** The primary benefit is the successful launch of a scalable solution that can later expand to other cities. Possible conflicts include budget overruns or development delays.
- **Team response:** Act in advance by providing regular progress reports at the end of each phased delivery (Planning, Core Development, Integration) to ensure everyone is aware of any risks.

2. Local Restaurants in Koper

- **Status:** Positive
- **Expectations:** They expect to benefit from a digital system and delivery network without having to build their own.
- **Possible conflicts or benefits:** The benefit to these stakeholders is meeting the increasing demand for convenient mobile ordering. A possible conflict is low market adoption or technical difficulties during the pilot launch.
- **Team response:** Gather requirements directly from them during Phase 1 and prepare them thoroughly for the pilot deployment in Phase 3.

3. Customers

- **Status:** Positive
- **Expectations:** They expect convenient mobile ordering, secure payments, and real-time order tracking.
- **Possible conflicts or benefits:** The benefit is a convenient local food delivery option. Conflicts could arise if the app suffers from security vulnerabilities or if real-time tracking fails.
- **Team response:** Act in advance with rigorous functional, security, and performance testing during Phase 3 to ensure a high quality user experience.

4. Couriers

- **Status:** Positive/Neutral.
- **Expectations:** They expect a reliable application that enables real-time delivery coordination.

- **Possible conflicts or benefits:** The benefit is clear coordination for their delivery tasks. Conflicts may occur if the app's real time coordination lags or crashes.
- **Team response:** Gather feedback during the pilot launch in Koper to refine the courier interface before any future expansion.

5. Payment Gateway & Cloud Infrastructure Providers

- **Status:** Neutral
- **Expectations:** Expect successful integration with their APIs and reliable use of their cloud hosting services.
- **Possible conflicts or benefits:** The benefit is steady business from the allocated budget. Conflicts/risks include integration failures or a lack of cloud infrastructure reliability.
- **Team response:** Assume the availability of these providers and must perform integration and testing in May 2026 to catch any issues.

6. Data Protection Regulators

- **Status:** Neutral
- **Expectations:** Expect the platform to maintain strict GDPR compliance and utilize encrypted data transmission.
- **Possible conflicts or benefits:** Conflict could result in regulatory action if security vulnerabilities compromise user data.
- **Team response:** Act in advance by factoring GDPR compliance into the system architecture design in Phase 1 and performing security testing in Phase 3.

7. Other delivery platforms

- **Status:** Negative
- **Expectations:** They expect to maintain their own market share and likely hope for AdriaticGo has lower than expected market adoption.
- **Possible conflicts or benefits:** The success of AdriaticGo presents a detriment to these stakeholders' market dominance.
- **Team response:** Act in advance by ensuring the MVP is fully functional, secure, and highly tailored to Koper's local restaurants to secure a competitive advantage before launch.