

Project Charter

AdriaticGo – Smart Local Delivery Platform

February 2026

Introduction

AdriaticGo is a digital platform project focused on developing an on-demand food delivery system for the city of Koper. The platform will connect customers, restaurants, and couriers in a single application that enables food ordering, secure payments, and real-time delivery coordination.

The project responds to the increasing demand for convenient mobile ordering while helping local restaurants that do not have their own delivery or digital systems. AdriaticGo aims to provide a secure and scalable solution that can later expand to other cities.

The final result of this project will be a fully functional Minimum Viable Product (MVP) ready for launch and initial operation.

Project Objectives

The objective of this project is to design, develop, test, and deploy the AdriaticGo MVP by:

Final Implementation Deadline: 1 June 2026

The platform must:

- Support four user roles: customers, restaurants, couriers, and administrators
- Enable secure registration and authentication
- Provide encrypted data transmission
- Integrate online payment processing
- Provide real-time order tracking
- Include administrative dashboard functionality

- Ensure GDPR compliance

Project Scope

Included in Scope:

- System architecture design
- Backend and database development
- Frontend web/mobile interface development
- Payment gateway integration
- Cloud infrastructure deployment
- Functional, security, and performance testing
- Pilot launch within Koper

Scope Exclusions:

- Geographic expansion beyond Koper
- Large-scale marketing campaigns
- Advanced logistics optimization algorithms

Phased Delivery Plan

Phase 1 – Planning and Architecture (March 2026)

- Requirements gathering
- System design documentation

Phase 2 – Core Development (April 2026)

- Backend services
- Database implementation
- Frontend prototype

Phase 3 – Integration and Testing (May 2026)

- Payment integration

- Security testing
- Performance testing
- Pilot deployment preparation

Final Launch: 1 June 2026

Resources

Financial Resources (Cash):

Total approved budget: €80,000

Allocated for:

- Development and technical implementation
- Cloud hosting services
- Security and compliance validation
- Integration services
- Contingency reserve (10%)

In-Kind Resources:

- Internal development team expertise
- Existing company IT infrastructure
- Project management oversight
- Pilot restaurant participation

Project Team

Development Team:

- Leonardo Postolov – 89231064
- Nikola Murgovski – 89221036
- Teodor Veskovski – 89221008
- Vuk Mičić – 89221026
- Djordje Banovčanin – 89221012

The team is responsible for system development, integration, testing, documentation, and deployment readiness.

Constraints, Assumptions and Risks

Constraints

- Fixed deadline: 1 June 2026
- Budget cap: €80,000
- GDPR compliance requirements

Assumptions

- Availability of payment gateway providers
- Participation of pilot restaurants
- Cloud infrastructure reliability

Risks

- Development delays
- Security vulnerabilities
- Budget overruns
- Lower-than-expected market adoption

Approval

This charter formally authorizes the execution of the AdriaticGo Project.

Approved by: Maria Kovac, Chief Operations Officer

Approval Date: 15 February 2026